
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

4:15 PM

Run date

Time

Reviewer: Mathur, Lalit 14-Jul-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: He, Philip

Diary #: 147 Date: 29-Jun-2010 Tuesday

Approved Date:

Shift Hours: 06:30 am 06:15 pm Break: Over Time: 03:30

Const Calendar Day: 294

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 W-L06-OBG.05604-0120F4 W Line Lift 06 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM KEVIN RATCLIFFIronworker 0.00 0.00 0.00 0.00

JNM BARRY ROTHMANIronworker 0.00 0.00 0.00 0.00

FOR DARRYL WEBBIronworker 0.00 0.00 0.00 0.00

FOR DAVID LUCEROIronworker 0.00 0.00 0.00 0.00

GEN DAVID MECHEIronworker 0.00 0.00 0.00 0.00

FOR EDWARD MEYERIronworker 0.00 0.00 0.00 0.00

FOR ENRIQUE ROBLESIronworker 0.00 0.00 0.00 0.00

APP ETHAN KENTIronworker 0.00 0.00 0.00 0.00

JNM AARON KENTIronworker 0.00 0.00 0.00 0.00

APP JONATHAN CANITESIronworker 0.00 0.00 0.00 0.00

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

JNM ROBERTO HERNENDEZIronworker 0.00 0.00 0.00 0.00

APP TODD JACKSONIronworker 0.00 0.00 0.00 0.00

APP JAKE SPEAKMANIronworker 0.00 0.00 0.00 0.00

JNM JOSE AMAYA-MESAIronworker 0.00 0.00 0.00 0.00

JNM JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

APP CHRISTOPHER BISKNERIronworker 0.00 0.00 0.00 0.00

JNM JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

APP MATTHEW COCHRANIronworker 0.00 0.00 0.00 0.00

APP JACOB MECHEIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

1. Lift OBG Lift L6W onto temp. truss, with a gap of 1.5 meter from its final position to OBG L5W. Enrich,
Aaron, Ed Meyer and Darryl Webb's groups work on this operation.

2. Install Seismic Shear Plates, daily inspection log has been signed..

3. Drill 8 holes for each seismic shear plate for 4 shear plates, 3 on south side and 1 middle shear plate
on north side.
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4. Please see the attached photos for the operation.

Attachment

The OBG L6W is off center Removing the Barge.

Transportation of OBG L6W OBG L6W in Air

Start to Lift the OBG. Transportation of OBG L6W
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Hooking up the OBG and Shear Leg Crane. Setting down the OBG to the craddle frame

Off Hooking the Crane from OBG Off Hooking the Crane from OBG

Aligning the OBG Apply Epoxy on Craddle Supports for the OBG
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OBG L6W on temp. truss Installing Seismic Shear Plates.

Iron workers for the Erection Operation.
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